COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2016

ESTI MATE SUMVARY 12:34: 34
CONTI D C20548- ALT ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20548- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TIME ALLON 10/ 14/201 FI XED COVPLETI ON DAT!
SH 13 NORTH OF CRAI G PERCENT TI ME: 98. 36 ORI G TIVE ALLOW 10/ 14/201 FI XED COVPLETI ON DAT!
PRQJECT NO. STA0132-019 (PCCP ALT)
SH 13 NORTH OF CRAI G ( PCCP ALTERNATE)
NAVE OF RQAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 10/ 19/ 2016 DATE TI ME STARTED 06/ 15/ 2016
6374 S. RACINE C RCLE DATE LET 12/ 17/ 2015 DATE WORK BEGAN 06/ 15/ 2016
DATE AWARDED 01/07/ 2016 DATE TI ME STOPPED 10/ 12/ 2016
DATE CONTRACT EXECUTED 01/ 26/ 2016 DATE ACCEPTED 10/ 12/ 2016
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 06/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,217, 461.06 PARTI Cl PATI NG $ 5, 215, 935. 62 $ 224, 438. 50
AVWARD PRQJIECT AMT: $ 5,338, 308.82 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 5, 215, 935. 62 224, 438.50
FUNDS AVAI LABLE: $ 1,525. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,215, 935. 62 224, 438. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE - 80, 074. 63 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 135, 860. 99 224, 438. 50
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5, 135, 860. 99 224, 438. 50
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 224, 438. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT STA0132- 019 (PCCP ALT) ESTI MATE NO. 0004 12:34:34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
23, 304. 06000 1. 000 23, 304. 06
0010 202- 00090 Renoval of Delineator 130. 000 130. 000
EACH 0. 000 0. 00
6. 87000 130. 000 893. 10
0015 202- 00220 Renoval of Asphalt Mat 215. 330 215. 330
Sy -0.330 -17. 46
52. 90000 215. 000 11, 373.50
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 923. 000 2,583. 340
5% 1, 339. 660 5,211.28
3.89000 3,923. 000 15, 260. 47
0025 202-01130 *Renoval of CGuardrail Type 3 4, 630. 000 4, 630. 000
LF 0. 000 0. 00
3.94000 4, 630. 000 18, 242. 20
0030 202- 01300 *Renoval of End Anchorage 14. 000 14. 000
EACH 0. 000 0. 00
173. 25000 14. 000 2,425.50
0035 203-00060 Enbanknent Material (Conplete In Place) 102. 000 0. 000
cY 102. 000 2,084.88
20. 44000 102. 000 2,084. 88
0040 203-00100 Muck Excavation 108. 000 107. 670
Cy 0.330 7.82
23. 70000 108. 000 2, 559. 60
0045 203- 01500 Bl adi ng 16. 000 16. 000
HOUR 0. 000 0. 00
210. 00000 16. 000 3, 360. 00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0.00
0055 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C20548- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0004 12:34: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 207-00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
33.11000 0. 000 0. 00
0065 208-00008 *Erosion Log Type 2 (12 Inch) 476. 000 285. 000
LF 191. 000 716. 25
3. 75000 476. 000 1, 785. 00
0070 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 30. 000 30. 000
HOUR 0. 000 0. 00
75. 00000 30. 000 2, 250. 00
0090 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 750. 00
1, 500. 00000 0. 500 750. 00
0095 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 500 1, 950. 00
3, 900. 00000 0. 500 1, 950. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 500 2,100. 00
4, 200. 00000 0. 500 2,100. 00
0105 304- 02000 Aggregate Base Course (C ass 2) 193. 320 193. 320
TON 0. 000 0. 00
34. 44000 193. 320 6, 657. 94
0110 304- 06000 Aggregate Base Course (Cl ass 6) 4,764. 140 4, 557. 590
TON 206. 550 5,851.56
28. 33000 4,764. 140 134, 968. 09



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCON: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132- 019 (PCCP ALT) ESTI MATE NO 0004 12:34: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 535. 000 535. 130
Sy -0.130 -4.78
36. 75000 535. 000 19, 661. 25
0120 403- 34722 *HVA (G SX) (75) (PG 58-28) 6, 192. 000 6, 192. 370
Sy -0.370 -6.41
17. 33000 6, 192. 000 107, 307. 36
0125 403- 34732 *HVA (G SX) (75) (PG 58-34) 5, 248. 000 5, 247. 800
Sy 0. 200 3.57
17. 85000 5, 248. 000 93, 676. 80
0130 411-10255 *Enul si fied Asphalt (Sl ow Setting) 185. 000 185. 050
GAL -0.050 -1.05
21. 00000 185. 000 3, 885. 00
0135 412-00600 *Concrete Pavenment (6 Inch) 131, 345. 000 131, 344. 880
Sy 0.120 3.03
25. 29000 131, 345. 000 3,321, 715. 05
0140 412-02000 Concrete Safety Edge 62, 216. 000 62, 216. 000
LF 0. 000 0. 00
1. 01000 62, 216. 000 62, 838. 16
0145 506-01020 Ceogri d Rei nforcenent 646. 000 646. 000
Sy 0. 000 0. 00
8. 44000 646. 000 5,452.24
0150 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,025. 000 1, 425. 000
LF 2, 600. 000 52, 546. 00
20. 21000 4, 025. 000 81, 345. 25
0155 606- 02003 *End Anchorage (Nonfl ared) 14. 000 4.000
EACH 10. 000 19, 687. 50
1, 968. 75000 14. 000 27,562. 50
0160 612-00001 *Del i neator (Type I) 182. 000 177. 000
EACH 5. 000 115. 50
23. 10000 182. 000 4,204. 20
0165 612-00003 *Del i neator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
23. 10000 7.000 161. 70



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0004 12:34: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
19, 425. 00000 1. 000 19, 425. 00
0175 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
409, 663. 98000 1. 000 409, 663. 98
0180 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
8, 137. 50000 1. 000 8,137.50
0185 627-00005 *Epoxy Pavement Mar ki ng 350. 000 0. 000
GAL 350. 000 33, 075. 00
94. 50000 350. 000 33, 075. 00
0190 627-00011 *Pavement Marki ng Paint (\Waterborne) 328. 000 328.170
GAL -0.170 -8.03
47. 25000 328. 000 15, 498. 00
0195 630-00000  *Fl aggi ng 9, 594. 000 9, 215. 250
HOUR 378. 750 10, 101. 26
26. 67000 9, 594. 000 255, 871. 98
0200 630-00001 *Pilot Car Qperation 1, 656. 000 1, 567. 500
HOUR 88. 500 4, 646. 25
52. 50000 1, 656. 000 86, 940. 00
0205 630- 00007 *Traffic Control Inspection 27.000 24.000
DAY 3. 000 267.75
89. 25000 27.000 2,409.75
0210 630-00012 *Traffic Control Managenent 96. 000 82. 000
DAY 14. 000 13, 230. 00
945. 00000 96. 000 90, 720. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 42.00
210. 00000 2.000 420. 00
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 1. 000 21.00

21. 00000 10. 000 210. 00



CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0004 12:34: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 55. 800
EACH 6. 200 130. 20
21. 00000 62. 000 1, 302. 00
0230 630-80344 *Construction Traffic Sign (Special) 288. 000 259. 200
SF 28. 800 453. 60
15. 75000 288. 000 4,536. 00
0235 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 735. 00
3, 675. 00000 2.000 7, 350. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 544. 000 489. 600
EACH 54. 400 571. 20
10. 50000 544. 000 5,712.00
0245 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 12. 600
EACH 1. 400 14.70
10. 50000 14. 000 147.00
0250 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 289. 000 260. 100
EACH 28.900 303. 45
10. 50000 289. 000 3,034.50
0255 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 50
1. 05000 100. 000 105. 00
0260 630- 80430 *Runble Strip (Portable) 2.000 1. 800
EACH 0. 200 630. 00
3, 150. 00000 2.000 6, 300. 00
0265 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0270 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
7,556. 00000 1. 000 7, 556. 00
0275 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20548- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0004 12:34: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0285 700- 70013 F/ A Concrete Paverment |ncentive 129, 868. 460 129, 868. 000
FA 0. 460 0. 46
1. 00000 129, 868. 460 129, 868. 46
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70018 F/ A Roadway Snoot hness | ncentive 67, 010. 310 0. 000
FA 67, 010. 310 67, 010. 31
1. 00000 67, 010. 310 67, 010. 31
0300 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 1, 692. 000
HOUR 0. 000 0. 00
1. 00000 1, 692. 000 1, 692. 00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,119,833.79% 224,332.34$ 5,118, 308. 33
CAT NOO300 0300 STRUCTURES
0310 203-00100 Mick Excavation 1, 329. 000 1,328.740
CY 0. 260 6.16
23. 70000 1, 329. 000 31, 497. 30
0315 203-01565 Hydraul i c Excavat or 25. 000 25. 000
HOUR 0. 000 0. 00
240. 00000 25. 000 6, 000. 00
0320 203-01590 Front End Loader (Rubber Tire) 22. 000 22.000
HOUR 0. 000 0. 00
200. 00000 22.000 4, 400. 00
0325 203-02330 Labor er 40. 000 36. 000
HOUR 4.000 100. 00
25. 00000 40. 000 1, 000. 00




CONTI D C20548- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20548- ALTBI D2 ESTI MATE RUN 10/ 19/ 2016
PRQJECT: STA0132-019 (PCCP ALT) ESTI MATE NO 0004 12: 34: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 STRUCTURES
0330 206-00065 Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0. 00
250. 00000 0. 000 0.00
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 60. 000
HOUR 0. 000 0. 00
50. 00000 60. 000 3, 000. 00
0340 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
180. 00000 40. 000 7,200. 00
0345 208-00400 Wat er Contr ol 0. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0350 506-00218 Ri prap (18 Inch) 83. 000 83. 000
CcY 0. 000 0. 00
129. 59000 83. 000 10, 755. 97
0355 607-11525 Fence (Plastic) 133. 000 133. 000
LF 0. 000 0. 00
3. 00000 133. 000 399. 00
CAT 0300 CURRENT AMI  $ 64,252.27 $ 106.16 $ 64, 252. 27
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0365 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 625. 00000 1. 000 11, 625. 00
0370 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 33,375.00 $ 0.00$ 33, 375. 00
PRQJIECT TOTAL CURRENT AMI $ 5,217,461.06 $ 224,438.50% 5,215, 935. 60




